

[Attached Tables]

[Attached Table 1] Status of Conclusion and Management of Outsourcing Agreements Concerning the East Asia Climate Partnership (EACP)

[Attached Table 2] Status of Conclusion and Management of Outsourcing Agreements Concerning Research

[Attached Table 3] Main Objectives of the MOU Signed By the GGGI and the National Research Council for Economics, Humanities and Social Sciences (NRCS)

[Attached Table 4] Main Points of the Agreement Between the GGGI and ●●

[Attached Table 1]

Status of Conclusion and Management of Outsourcing Agreements Concerning the East Asia Climate Partnership (EACP)

Project Title/ Other Party to Contract		Target Countrie s	Service Schedule (Proposal)	Down Payment	Payment Date and Amount		Phase of Service	Over KRW 100 millio n	Delay ed Time of Delive ry
1	<ul style="list-style-type: none"> ▪ GGGI-Climate Works Agreement/ [?] Foundation 	Ethiopia Indonesia Brazil	<ul style="list-style-type: none"> ▪ Date of Agreement: 2010.9.28 ▪ Date of Commencement: 2010. 6. ▪ Date of Termination: 2010. 12.31. 	\$ 4,250,000 USD	2010. 10.11	\$ 1,275,000 USD		[?]	7 months
					2011. 1.10	\$ 1,275,000 USD			
					2011. 8.1	\$ 1,479,244 USD (Footnote)			
2	<ul style="list-style-type: none"> ▪ Cambodia/UAW MOU Drafting / Korea 	Cambodia UAE	<ul style="list-style-type: none"> ▪ Date of Agreement: 2011. 2. 1. ▪ Date of Commencement: 	\$ 50,000	2011. 7.11.	\$ 30,000 USD	-	6 months	
									Complete

	Legislation Research Institute/		<ul style="list-style-type: none"> ■ cement: 2011. 1.17. ■ Date of Termination: 2011. 7.15. 	USD	2012. 2. 1.	\$ 20,000 USD	ed	<ul style="list-style-type: none"> ■ Prior to the enactment of regulation
3	<ul style="list-style-type: none"> ■ Cambodia-Research Project of Climate Change / ΔΔΔΔ, Korea 	Cambodia	<ul style="list-style-type: none"> ■ Date of Agreement: 2011. 9. 6. ■ Date of Commencement: 2011. 9.15. ■ Date of Termination: 2012. 3.15. 	55,000,000 KRW	2011. 11.14	16,500,000 KRW	-	2 months
			<ul style="list-style-type: none"> ■ Date of Commencement: 2011. 9.15. 		2012. 2.15	16,500,000 KRW		<ul style="list-style-type: none"> ■ Less than \$ 100,000 USD
			<ul style="list-style-type: none"> ■ Date of Termination: 2012. 3.15. 		2012. 6.14	22,000,000 KRW		
4	<ul style="list-style-type: none"> ■ Cambodia-Research Project of Renewable Energy/ ΔΔΔΔ, Korea 	“	<ul style="list-style-type: none"> ■ Date of Agreement: 2011. 9. 6. ■ Date of Commencement: 2011. 9.15. ■ Date of Termination: 2012. 3.15. 	55,000,000 KRW	2011. 11.14.	16,500,000 KRW	-	2 months
			<ul style="list-style-type: none"> ■ Date of Commencement: 2011. 9.15. 		2012. 2.15.	16,500,000 KRW		<ul style="list-style-type: none"> ■ Less than \$ 100,000 USD
			<ul style="list-style-type: none"> ■ Date of Termination: 2012. 3.15. 		2012. 6.14.	22,000,000 KRW		
5	<ul style="list-style-type: none"> ■ GGGI Cambodia Country Program-GGMP-Econom 		<ul style="list-style-type: none"> ■ Date of Agreement: 2011. 11.16. ■ Date of Commencement: 2011. 	194,269,000	2011. 11.24.	87,707,600		<ul style="list-style-type: none"> ■ 3 months

	ic Analysis / Korea Institute for International Economic Policy	“	<ul style="list-style-type: none"> 11.16. Date of Termination: 2012. 6.30. 	KRW		KRW	In Progress	<ul style="list-style-type: none"> Cooperating institution 		
6	<ul style="list-style-type: none"> GGGI Cambodia Country Program-GGMP- Green Job Creation/ University 	“	<ul style="list-style-type: none"> Date of Agreement: 2011. 11.17. Date of Commencement: 2011. 11.17. Date of Termination: 2012. 6.30. 	97,000,000 KRW	2011. 11.24.	38,800,000 KRW		-	3 months	<ul style="list-style-type: none"> Less than \$ 100,000 USD
7	<ul style="list-style-type: none"> GGGI Cambodia Country Program-GGMP-Waste Management/ ©©©© © 	“	<ul style="list-style-type: none"> Date of Agreement: 2011. 11.17. Date of Commencement: 2011. 11.17. Date of Termination: 2012. 6.30. 	99,000,000 KRW	2011. 11.24.	39,600,000 KRW		-	3 months	<ul style="list-style-type: none"> Less than \$ 100,000 USD
8	<ul style="list-style-type: none"> GGGI Cambodia Country Program- Develop 	“	<ul style="list-style-type: none"> Date of Agreement: 2011. 11.25. Date of Commencement: 	25,000,000 KRW	2011. 11.29	10,000,000		-	3 months	

	ment of Green Growth Index Project/ [??] University		2011. 11.25. ▪ Date of Termination: 2012. 6.30.			KRW		▪ Less than \$ 100,000 USD				
9	▪ GGGI Cambodia Country Program-GGMP-Institutional Analysis / Korea Legislation Research Institute	“	▪ Date of Agreement: 2011. 12.19. ▪ Date of Commencement: 2011. 12.19. ▪ Date of Termination: 2012. 6.18.	190,000,000 KRW	2012. 2.10.	50,000,000 KRW		<table border="1"> <tr> <td>[?]</td> <td>3 months</td> </tr> <tr> <td colspan="2">▪ Cooperating institution</td> </tr> </table>	[?]	3 months	▪ Cooperating institution	
[?]	3 months											
▪ Cooperating institution												
10	▪ Mongolia-PPP Financing Scheme Analysis / ΔΔΔΔ, Korea	Mongolia	▪ Date of Agreement: 2011. 11.17. ▪ Date of Commencement: 2011. 11.21. ▪ Date of Termination: 2012. 2.28.	82,000,000 KRW	2012. 2.15.	41,000,000 KRW	In test	<table border="1"> <tr> <td>-</td> <td>7 months</td> </tr> <tr> <td colspan="2">▪ Less than \$ 100,000 USD</td> </tr> </table>	-	7 months	▪ Less than \$ 100,000 USD	
-	7 months											
▪ Less than \$ 100,000 USD												

1 1	<ul style="list-style-type: none"> Vietnam-PPPs for Water Businesses/ ΔΔΔΔ Korea 	Vietnam	<ul style="list-style-type: none"> Date of Agreement: 2011. 11.17. Date of Commencement: 2011. 11.21. Date of Termination: 2012. 2.21. 	87,000,000 KRW	2012. 2.15.	43,500,000 KRW	-	7 months	<ul style="list-style-type: none"> Less than \$ 100,000 USD
1 2	<ul style="list-style-type: none"> Philippines-Renewable Energy Promotion Policies / ΔΔΔΔ, Korea 	Philippines	<ul style="list-style-type: none"> Date of Agreement: 2011. 11.21. Date of Commencement: 2011. 11.21. Date of Termination: 2012. 2.21. 	91,500,000 KRW	2012. 2.15.	45,750,000 KRW	-	7 months	<ul style="list-style-type: none"> Less than \$ 100,000 USD
1 3	<ul style="list-style-type: none"> China-Development of Green Growth Projects in Yunnan Province/ Korea Environment Institute 	China	<ul style="list-style-type: none"> Date of Agreement: 2011. 12.28. Date of Commencement: 2011. 12.28. Date of Termination: 2012. 4.27. 	\$ 182,000 USD	2012. 1. 5.	\$ 91,000 USD	☐	5 months	<ul style="list-style-type: none"> Cooperating institution

14	<ul style="list-style-type: none"> Philippines-Demonstration of Eco-town Framework/ [?] office, Government of the Philippines 	Philippines	<ul style="list-style-type: none"> Date of Agreement: 2012. 2.10. Date of Commencement: 2012. 2.10. Date of Termination: 2013. 9. 9. 	\$ 516,025 USD	2012. 4. 4. 2012. 7.20.	\$ 123,846 USD \$ 87,724 USD	[?] <ul style="list-style-type: none"> Uncertain grounds for optional agreement 	-
15	<ul style="list-style-type: none"> GGGI Cambodia Country Program-GGMP-Strategy Analysis / Accounting Firm 	Cambodia	<ul style="list-style-type: none"> Date of Agreement: 2012. 2.13. Date of Commencement: 2012. 2.20. Date of Termination: 2013. 2.20. 	97,900,000 KRW	2012. 3.26	29,370,000 KRW	-	-
16	<ul style="list-style-type: none"> Climate Prediction and Application Training Program for Green 	Developing Countries	<ul style="list-style-type: none"> Date of Agreement: 2012. 5. 8. Date of Commencement: 2012. 5. 8. 	143,000,000 KRW	2012. 6. 1.	64,350,000 KRW	[?]	2 months

	Growth in Developing Countries/ APEC Climate Center (APCC)		<ul style="list-style-type: none"> Date of Termination: 2012. 7.31. 					<ul style="list-style-type: none"> Uncertain grounds for optional agreement 				
17	<ul style="list-style-type: none"> Strategies for Green Public Transport in Mongolia/ The Korea Transport Institute (KTI) 	Mongolia	<ul style="list-style-type: none"> Date of Agreement: 2012. 9. 5. Date of Commencement: 2012. 9. 3. Date of Termination: 2013. 5. 3. 	260,000,000 KRW	-	-		<table border="1"> <tr> <td>?</td> <td>-</td> </tr> <tr> <td colspan="2"> <ul style="list-style-type: none"> Cooperating institution </td> </tr> </table>	?	-	<ul style="list-style-type: none"> Cooperating institution 	
?	-											
<ul style="list-style-type: none"> Cooperating institution 												
18	<ul style="list-style-type: none"> Rwanda - National Territorial Vision and Strategy for Green Growth towards 2030/ Korea Research Institute for Human 	Rwanda	<ul style="list-style-type: none"> Date of Agreement: 2012. 9. 7. Date of Commencement: 2012. 9. 7. Date of Termination: 2013. 4. 6. 	137,000,000 KRW	-	-		<table border="1"> <tr> <td>?</td> <td>-</td> </tr> <tr> <td colspan="2"> <ul style="list-style-type: none"> Cooperating institution </td> </tr> </table>	?	-	<ul style="list-style-type: none"> Cooperating institution 	
?	-											
<ul style="list-style-type: none"> Cooperating institution 												

	Settlements (KRIHS)											
19	<ul style="list-style-type: none"> ▪ Rwanda -Local Construction Materials for Energy Efficient &Affordable Housing in Rwanda / Korea Institute of Construction Technology (KICT) 	Rwanda	<ul style="list-style-type: none"> ▪ Date of Agreement: 2012. 9. 7. ▪ Date of Commencement: 2012. 9. 7. ▪ Date of Termination: 2013. 4. 6. 	216,500,000 KRW	-	-		<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%; text-align: center;">?</td> <td style="width: 50%; text-align: center;">-</td> </tr> <tr> <td colspan="2" style="padding: 5px;"> <ul style="list-style-type: none"> ▪ Uncertain grounds for optional agreement </td> </tr> </table>	?	-	<ul style="list-style-type: none"> ▪ Uncertain grounds for optional agreement 	
?	-											
<ul style="list-style-type: none"> ▪ Uncertain grounds for optional agreement 												
20	<ul style="list-style-type: none"> ▪ Rwanda - Institutional and Legal Framework for Energy Efficient 	Rwanda	<ul style="list-style-type: none"> ▪ Date of Agreement: 2012. 9. 7. ▪ Date of Commencement: 2012. 9. 7. ▪ Date of 	97,000,0	-	-		<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%; text-align: center;">-</td> <td style="width: 50%; text-align: center;">-</td> </tr> </table>	-	-		
-	-											

	& Affordable Housing in Rwanda / Architecture Urban Research Institute (AURI)		Termination: 2013. 4. 6.	00 KRW				▪ Less than \$ 100,000 USD
Total			▪ \$ 4,998,025 USD/ 1,927,169,000 KRW					▪ \$ 4,381,814 USD/ 560,077,600 KRW

Footnote: \$ 220,756 USD has been cut from the balance and the agreement was terminated.

Data: GGGI Data has been recomposed.

[Attached Table 2]

Status of Conclusion and Management of Outsourcing Agreements Concerning Research

Project Title/ Other Party to Contract	Target Countri es	Service Schedule (Proposal)	Down Payment	Payment Date and Amount	Phase of Service	Over KRW 100 millio n	Delaye d Time of Deliver y
1 ▪ Household Irrigation Technologie s (Ethiopia)/ [?][?][?]	Ethiopia	<ul style="list-style-type: none"> ▪ Date of Agreement : 2010. 12.24. ▪ Date of Commencement: 2010. 12. 24. ▪ Date of Termination: 2011. 4. 24. 	\$ 555,00 0 USD	2012. 6.22.	\$ 333,00 0 USD	In test	<div style="border-bottom: 1px dashed black; padding-bottom: 5px;"> [?] 17 months </div> <ul style="list-style-type: none"> ▪ Prior to the enactment of regulation
2 ▪ Low carbon Developme nt Planning in	China	<ul style="list-style-type: none"> ▪ Date of Agreement : 2010. 12.30. ▪ Date of Commencement: 	\$ 500,00 0 USD	2011. 1.10.	\$ 150,00 0 USD	Comple ted	<div style="border-bottom: 1px dashed black; padding-bottom: 5px;"> [?] 5 months </div>

Shandong Province/ University in China		<ul style="list-style-type: none"> 2010. 12. 31. Date of Termination: 2011. 9. 30. 		2012. 3.22.	\$ 150,000 USD		<ul style="list-style-type: none"> Prior to the enactment of regulation
<ul style="list-style-type: none"> Korea Voluntary Emission Reduction (KVER) Program/ Korea Energy Management Corporation (KEMCO) 	-	<ul style="list-style-type: none"> Date of Agreement : 2010. 12.31. Date of Commencement: 2010. 12. 31. Date of Termination: 2012. 2. 29. 	\$ 783,000 USD	2011. 3.11.	\$ 234,900 USD	In Progress	<ul style="list-style-type: none"> 6 months Prior to the enactment of regulation
<ul style="list-style-type: none"> International Expert Series/ The Center for Climate and Sustainable 		<ul style="list-style-type: none"> Date of Agreement : 2011. 10. 6. Date of Commencement: 2011. 9. 29. 	55,600,000 KRW	2011.10.10.	12,800,000 KRW	Completed	<ul style="list-style-type: none"> - - Less

Development Law and Policy of Seoul International Law Academy (CSDLAP of SILA)	-	<ul style="list-style-type: none"> Date of Termination: 2012. 2. 29. 		0. 00 KRW 2012. 1. 10,000,000 KRW 2. 00 KRW 2012. 2.10. 12,800,000 KRW			than \$ 100,000 USD
Framework to Assess the Macro and Sectoral Economic Impacts of Low-Carbon Growth Strategies/ Economics	-	<ul style="list-style-type: none"> Date of Agreement : 2011. 10. Date of Commencement: 2011. 10. Date of Termination: 2012. (Footnote) 	£ 75,000 GBP	2012. 3.22.	£ 37,500 GBP	In Progress	£ - <ul style="list-style-type: none"> Uncertainty grounds for optional agreement
Total	<ul style="list-style-type: none"> 55,600,000 KRW/ \$1,838,000 USD/ £ 75,000 GBP 	<ul style="list-style-type: none"> 55,600,000 KRW/ \$1,259,400 USD/ £37,500 GBP 					

Footnote: Exact dates are unrecorded.

Data: GGGI Data has been recomposed.

[Attached Table 3]

Main Objectives of the MOU Signed By the GGGI and the National Research Council for
Economics, Humanities and Social Sciences (NRCS)

II. OBJECTIVE OF PARTNERSHIP

4. The objective of this Memorandum of Understanding (MOU) is to affirm commitment to establish a close partnership for promoting active cooperation between GGGI and NRCS in support of capacity building and development of policy options for developing countries in the field of low emissions and green growth

5. To achieve this objective, the Parties will work towards synergizing their work based on their comparative strengths:

(a) NRCS, as a coordinator and publisher of the publication of policy papers on “Green Growth: A new paradigm for economic and social development of Korea”, will continue to develop research in the field of green growth; and

(b) GGGI, with intellectual, financial and technical strengths, will support developing countries in their implementation of policy options related to framework and roadmap of green growth

6. The priority areas of joint collaboration will include:

(a) Identifying areas of joint research and promoting joint research projects;

(b) Facilitating and supporting exchange of scholars;

(c) Promoting regular exchange of publications and relevant information on their activities of mutual interest; and

(d) Supporting organization of workshops, seminars and training courses on topics and contents of mutual interest

Data: GGGI Data has been recomposed.

[Attached Table 4]

Main Points of the Agreement Between the GGGI and ●●

- ●● and GGGI intend that the plans will be made available to the general public
- 1. Funding and Project
 - (a) GGGI hereby grants to Climate Works USD 4,250,000 (“grand funds”) to be disbursed in accordance with Section 4 for the Project described in Section 1(b) with the direct beneficiaries of the work being the countries of Brazil, Ethiopia, and Indonesia.
 - (c) ●● will provide the official Request Letters for the Project from government of Brazil, Ethiopia, and Indonesia attached to this Agreement in Annex E.
- 2. Reports
 - (a) ●● will submit regular report on the progress of the Project and financial statement to GGGI to ensure that the results are satisfactory to GGGI, and benefit Indonesia, Brazil, and Ethiopia, and ~ omitted
 - (b) GGGI may request ●● additional reports and deliverables, when applicable, for the purpose of its internal record and/or external audit.
- 3. Term and Termination
 - (a) This Agreement begins on June __, 2010 and terminates on December 31, 2010; provided that if the Project is not completed by December 31, 2010, this agreement shall be extended until the date the Project is completed or until such date as otherwise agreed between the parties.
- 4. Disbursement of Grand funds
 - (c) The board of GGGI approves each project and the initial disbursement of 30% of grand funds.
 - (d) Halfway through the projects, the project teams will provide the Board with a review of progress at a regular Board meeting. If satisfied, the Board will approve the next installment of 30%, if not satisfied the Board will authorize payment of fees and expenses incurred to date and terminate the projects.

(e) At the end of the projects the Board will receive a final report and the Board will approve the final installment of 40% for the completed work upon receipt of the report.

- 5. Allocation and Use of Funds
 - (a) The allocation of project costs will be as follows: Brazil: \$1,600,000
Ethiopia: \$1,100,000 Indonesia: \$1,300,000 Program Management: \$250,000

- 13. Annexes
 - (a) The Following Annexes constitute an integral part of this agreement:
 - (5) Three Official Request Letters from the governments of Brazil, Ethiopia, and Indonesia (Annex 5)

- AGREEMENT BETWEEN THE GLOBAL GREEN GROWTH INSTITUTE(GGGI) and THE ●●
ANNEX b

Note: Within that pre-agreed fee, ✧✧✧ commits to deliver the agreed and products, where necessary changing resources at no additional cost to the client to ensure delivery of work at the required quality. Accordingly, the fees and expenses provided in the table below are merely illustrative and ✧✧✧ shall not be required to provide any back-up documentation or information nor any receipts for either the fees or expenses. Please also note that the fees and expenses vary by office and the nature of the work being performed.

Data: GGGI Data has been recomposed.