


Målsætning og status for udbetaling til minkavlere

Tidsplan



UDBETALINGSAKTIVITET	START (UGE)	VARIGHED (UGER)	Udbetalt pr. d. 04/03/21 (MIO KR.)	FORVENTET BELØB I ALT (MIO. KR.)	STATUS	TIDSRUM (UGER) - 2021																																			2022										
						6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35 (...)	1	2	3	4	5	6	7	8	9	10	11					
Vederlag for zone 2	6	15	10	45	●																																														
Forskud på skinderstatning	6	14	140	1.000	●																																														
Tempobonus	8	14	12	500	●																																														
Vederlag for zone 1*	14	11	6	300	○																																														
Driftstab	18	8		600	○																																														
Endelig skinderstatning	1 (2022)	6 (2022)		2.000	○																																														
Lukkeomkostninger					○																																														
Forskud på nedlukningserstatning					○																																														
Endelig nedlukningserstatning					○																																														
Nedlukningserstatning til følgeerhverv					○																																														
Kompensation til minkavlere for midlertidig nedlukning (dvalemodel)					○																																														
I alt			169	4.445																																															

* Enkelte tidlige udbetalinger

** Bl.a. da godkendelse fra EU-Kommissionen udestår.

